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FED. ROAD DIST. N0 [ILLINOIS| FED. AID PROJECT

CONTRACT 62593
ID |Task Name
1. |PUBLIC NOTIFICATION
2 |traffic control and protection
3 |temporary pavement (MOT) (pre-stage)
4 | pavement marking removal (pre-stage)
5 |temporary pvmt markings (pre-stage)
6 |temporary concrete barrier (pre-stage)
7 | curb & gutter removal
8 | concrete barrier removal
8 | pavement removal
10 | paved shoulder removal
11 | Tunnel Ceiling Repair
12 | earth excavation (contract 62304}
13 |formed concrete repair
14 |structure excavation
16 |reinf. bars epoxy ctd.
16 | concrete structures
17 | earth excavation
18 |overhead sign foundations
19 |sign panels
20 |braced excavation
21 {junction chambers
22 |storm sewer (jacked in place)
23 |manholes
24 |catch basins
25 |storm sewer 36" to 48"
26 |storm sewer 12" to 30"
27 |trench backfill
28 |subbase gran. mat. 24"
29 | stabilized subbase 6"
30 |CRC pavement, 14"
31 |PCC shoulders, 14"
32 |concrete curb and gutter
33 | conc. median surf.
34 | concrete barrier base
35 |concrete barrier
36 |topsoil furnish & place
37 |seeding
38 |erosion control blanket
39 |bituminous surface removal (MOT) | . o B e
40 |temporary pavement (MOT)
41 | pavement marking removal
42 |temporary pavement marking
43 |temporary concrete barrier
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